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ESTIMATE RUN 10/31/2003

ESTIMATE SUMMARY 09:44:09

CONTID: C13682         ESTIMATE NO: 0005 PROG 1998

PCN: 13682-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TREASURE FALLS TO SNOW SHED PH III PERCENT TIME:

PROJECT NO: NH 1602-086                   

TREASURE FALLS TO SNOW SHED PH III

NAME OF ROAD: US 160

PROJECT COUNTIES: MINERAL

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 10/22/2003 DATE TIME STARTED 06/02/2003

22419 COUNTY ROAD G DATE LET 03/27/2003 DATE WORK BEGAN 06/02/2003

 DATE AWARDED 04/08/2003 DATE TIME STOPPED 01/10/2005

 DATE CONTRACT EXECUTED 04/22/2003 DATE ACCEPTED 01/10/2005

CORTEZ CO 80132     970/565-8000 DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,004,907.37 PARTICIPATING $ $ 214,121.36

AWARD PROJECT AMT: 6,175,645.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,529.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.63

WORK DAYS

WORK DAYS

16.85%

4,993,086.97

214,121.36

214,121.36

211,591.62

$

$

$

$

1,011,820.40

0.00

1,011,820.40

0.00

1,011,820.40

-3,956.50

0.00

1,007,863.90

0.00

AMOUNT DUE 1,007,863.90 211,591.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 211,591.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

91.0 TIME ALLOW: 224

ORIG TIME ALLOW: 196
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.400

0.100

201-00000  
 

1.000

L S 

7,000.00000 3,500.000.500

700.00

0010 REMOVAL OF STRUCTURE 9.000

2.000

202-00001  
 

12.000

EACH

400.00000 4,400.0011.000

800.00

0015 REMOVAL OF PIPE 214.254

15.544

202-00035  
 

229.798

M   

50.00000 11,489.90229.798

777.20

0020 REMOVAL OF END SECTION 7.000

0.000

202-00037  
 

7.000

EACH

130.00000 910.007.000

0.00

0025 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

300.000

EACH

3.10000 0.000.000

0.00

0030 REMOVAL OF SIDEWALK 16.720

0.000

202-00200  
 

88.200

M2  

8.00000 133.7616.720

0.00

0035 REMOVAL OF GUTTER 12.000

0.000

202-00202  
 

12.000

M   

8.00000 96.0012.000

0.00

0040 REMOVAL OF CURB AND GUTTER 13.715

0.000

202-00203  
 

148.097

M   

5.50000 75.4313.715

0.00

0045 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

1,299.850

M2  

5.00000 0.000.000

0.00

0050 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

125.054

M2  

10.00000 0.000.000

0.00

0055 *REMOVAL OF GROUND SIGN 0.000

1.000

202-00810  
 

109.000

EACH

21.00000 21.001.000

21.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

43.000

EACH

34.00000 0.000.000

0.00

0065 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

4,912.995

M   

4.20000 0.000.000

0.00

0070 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

407.771

M   

22.00000 0.000.000

0.00

0075 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

38.000

EACH

45.00000 0.000.000

0.00

0080 PLUG CULVERT 2.000

0.000

202-04001  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0085 *CLEAN CULVERT 2.000

0.000

202-04002  
 

30.000

EACH

370.00000 740.002.000

0.00

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

5,783.000

M3  

17.00000 0.000.000

0.00

0095 MUCK EXCAVATION 0.000

0.000

203-00100  
 

248.898

M3  

16.50000 0.000.000

0.00

0100 ROCK FILL DELETED, SEE CO # 003 0.000

0.000

203-00500  
 

0.000

M3  

6.50000 0.000.000

0.00

0105 ROLLING 0.000

0.000

203-01140  
 

0.000

HOUR

58.00000 0.000.000

0.00

0110 BLADING 4.500

0.000

203-01500  
 

148.500

HOUR

84.00000 378.004.500

0.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DOZING 0.000

0.000

203-01550  
 

23.000

HOUR

82.00000 0.000.000

0.00

0120 COMBINATION LOADER 0.000

0.000

203-01594  
 

75.000

HOUR

63.00000 0.000.000

0.00

0125 POTHOLING 0.000

0.000

203-01597  
 

10.537

HOUR

100.00000 0.000.000

0.00

0130 STRUCTURE EXCAVATION 0.000

2,023.553

206-00000  
 

2,023.553

M3  

5.00000 10,117.772,023.553

10,117.77

0135 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

5.295

M3  

36.00000 0.000.000

0.00

0140 TOPSOIL 0.000

0.000

207-00205  
 

2,789.000

M3  

30.00000 0.000.000

0.00

0145 EROSION LOG 268.828

48.768

208-00005  
 

504.524

M   

24.00000 7,622.30317.596

1,170.43

0150 EROSION BALES (WEED FREE) DELETED BY 105-02:  12/17/04 0.000

0.000

208-00011  
 

0.000

EACH

23.00000 0.000.000

0.00

0155 SILT FENCE 26.800

30.479

208-00020  
 

201.259

M   

15.00000 859.1957.279

457.19

0160 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

3.000

EACH

230.00000 460.002.000

0.00

0165 SEDIMENT REMOVAL AND DISPOSAL 0.441

0.110

208-00100  
 

1.000

L S 

10,000.00000 5,510.000.551

1,100.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 0.441

0.110

208-00200  
 

1.000

L S 

4,000.00000 2,204.000.551

440.00

0175 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

440,415.600

L   

0.12000 0.000.000

0.00

0180 RESET STRUCTURE 0.000

0.000

210-00001  
 

1.000

EACH

800.00000 0.000.000

0.00

0185 *MODIFY INLET 4.000

0.000

210-04020  
 

4.000

EACH

1,200.00000 4,800.004.000

0.00

0190 *DRILLING HOLE 193.990

0.000

211-00100  
 

193.990

M   

60.00000 11,639.40193.990

0.00

0195 *CEMENT GROUT 16.264

0.000

211-02270  
 

16.264

M3  

450.00000 7,318.8016.264

0.00

0200 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

12.000

HA  

1,000.00000 0.000.000

0.00

0205 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

6.000

HA  

4,600.00000 0.000.000

0.00

0210 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

12.000

HA  

1,100.00000 0.000.000

0.00

0215 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,600.000

KG  

3.30000 0.000.000

0.00

0220 AGGREGATE BASE COURSE (CLASS 3) 0.000

0.000

304-03000  
 

1,350.543

T   

9.00000 0.000.000

0.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 6) 89.930

1,601.434

304-06000  
 

9,915.390

T   

17.00000 28,753.191,691.364

27,224.38

0230 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

6,319.283

T   

16.50000 0.000.000

0.00

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

0.000T   

7.70000 0.000.000

0.00

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

0.000T   

7.70000 0.000.000

0.00

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

0.000T   

7.70000 0.000.000

0.00

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

0.000T   

7.70000 0.000.000

0.00

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

0.000T   

7.70000 0.000.000

0.00

0230 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

0.000T   

7.70000 0.000.000

0.00

0235 *PROCESS ASPHALT MAT FOR BASE COURSE 0.000

0.000

310-00400  
 

143,323.968

M2  

3.50000 0.000.000

0.00

0240 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 65.443

324.169

403-00720  
 

389.612

T   

120.00000 46,753.44389.612

38,900.28

0245 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000

0.000

403-34701  
 

56,180.900

T   

21.00000 0.000.000

0.00



CONTID: C13682         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13682-BID    ESTIMATE RUN

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE HBP GRADING (SX) (75) 0.000

0.000T   

9.09000 0.000.000

0.00

0245 MATERIAL ALLOWANCE 403 HBP GRADING (SX) 0.000

0.000T   

9.09000 0.000.000

0.00

0245 MATERIAL ALLOWANCE HBP (GRSX) (78) 0.000

0.000T   

9.09000 0.000.000

0.00

0245 MATERIAL ALLOWANCE HOT BITUMINOUS PAVEMENT (GR. SX) 
(75)

0.000

0.000T   

9.09000 0.000.000

0.00

0245 MATERIAL ALLOWANCE HOT BITUMINOUS PAVEMENT (GR. SX) 
(75)

0.000

0.000T   

9.09000 0.000.000

0.00

0245 MATERIAL ALLOWANCE HOT BITUMINOUS PAVEMENT (GR. SX) 
(75)

0.000

0.000T   

9.09000 0.000.000

0.00

0250 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000

0.000

411-03355  
 

3,380.595

T   

310.00000 0.000.000

0.00

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

40,289.764

L   

0.30000 0.000.000

0.00

0260 GEOTEXTILE (DRAINAGE) (CLASS B) DELETED BY 105-02:  
12/17/04

0.000

0.000

420-00111  
 

0.000

M2  

2.60000 0.000.000

0.00

0265 GEOTEXTILE (SEPARATOR) (CLASS A) 628.832

122.508

420-00130  
 

1,131.870

M2  

2.90000 2,178.89751.340

355.27

0270 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000

0.000

420-00131  
 

657.217

M2  

2.70000 0.000.000

0.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 RIPRAP (300 MM) 242.936

46.374

506-00212  
 

638.811

M3  

80.00000 23,144.80289.310

3,709.92

0280 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

15.000

M3  

310.00000 0.000.000

0.00

0285 *REINFORCING STEEL 0.000

0.000

602-00000  
 

647.000

KG  

1.45000 0.000.000

0.00

0290 *INLET TYPE C (2 M) 1.000

0.000

604-00305  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0295 *INLET TYPE D (2 M) 7.000

4.000

604-00505  
 

11.000

EACH

2,100.00000 23,100.0011.000

8,400.00

0300 *INLET TYPE D (DOUBLE) (2 M) 1.000

0.000

604-00605  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0305 *INLET TYPE R  L 3 (2 M) 1.000

1.000

604-19205  
 

2.000

EACH

2,600.00000 5,200.002.000

2,600.00

0310 GRATING AND FRAME 1.000

1.000

604-50062  
 

2.000

EACH

400.00000 800.002.000

400.00

0315 *50 MM PERFORATED PIPE UNDERDRAIN 900.000

0.000

605-00020  
 

900.000

M   

100.00000 90,000.00900.000

0.00

0320 *200 MM PERFORATED PIPE UNDERDRAIN 766.954

55.762

605-00080  
 

841.016

M   

115.00000 94,612.34822.716

6,412.63

0325 *FRENCH DRAIN 125.840

9.144

605-82200  
 

200.814

M   

75.00000 10,123.80134.984

685.80
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *SUBSURFACE DRAIN OUTLET 25.844

35.369

605-84000  
 

61.213

M   

60.00000 3,672.7861.213

2,122.14

0335 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

5,053.285

M   

34.00000 0.000.000

0.00

0335 MATERIAL ALLOWANCE GR TYPE 3 (1905 MM POST SPACING) 0.000

0.000M   

34.00000 0.000.000

0.00

0335 MATERIAL ALLOWANCE GR TYPE 3 (1905 MM POST SPACING) 0.000

0.000M   

20.40000 0.000.000

0.00

0340 GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

553.833

M   

140.00000 0.000.000

0.00

0345 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

640.00000 0.000.000

0.00

0345 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 0.000

0.000EACH

640.00000 0.000.000

0.00

0350 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

850.00000 0.000.000

0.00

0350 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3G 0.000

0.000EACH

850.00000 0.000.000

0.00

0355 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

2.000

EACH

800.00000 0.000.000

0.00

0355 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3K 0.000

0.000EACH

800.00000 0.000.000

0.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

34.000

EACH

1,200.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE END ANCHORAGE (SLOTTED RAIL 
TERMINAL)

0.000

0.000EACH

1,200.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE END ANCHORAGE (SLOTTED RAIL 
TERMINAL)

0.000

0.000EACH

742.50000 0.000.000

0.00

0365 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

155.770

M2  

60.00000 0.000.000

0.00

0370 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

4.000

M2  

550.00000 0.000.000

0.00

0375 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

121.239

M   

90.00000 0.000.000

0.00

0380 *GUTTER TYPE 2 (1200 MM) 0.000

0.000

609-24004  
 

66.060

M   

90.00000 0.000.000

0.00

0385 *GUTTER TYPE 2 (1800 MM) 0.000

0.000

609-24006  
 

18.000

M   

90.00000 0.000.000

0.00

0390 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

2,634.000

M   

21.00000 0.000.000

0.00

0395 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 0.000

36.000

612-00031  
 

342.000

EACH

29.00000 1,044.0036.000

1,044.00

0395 MATERIAL ALLOWANCE SIGNS TYPE 1 EXTRA HIGH DELINEATOR 0.000

0.000EACH

10.38000 0.000.000

0.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 0.000

0.000

612-00032  
 

56.000

EACH

30.00000 0.000.000

0.00

0400 MATERIAL ALLOWANCE SIGNS TYPE II EXTRA HIGH DELINEATOR 0.000

0.000EACH

11.96000 0.000.000

0.00

0405 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 0.000

3.000

612-00033  
 

30.000

EACH

35.00000 105.003.000

105.00

0405 MATERIAL ALLOWANCE SIGNS TYPE III EXTRA HIGH 
DELINEATOR

0.000

0.000EACH

13.30000 0.000.000

0.00

0410 *SIGN PANEL (CLASS I) 0.000

1.000

614-00011  
 

22.000

M2  

180.00000 180.001.000

180.00

0410 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS I SIGN PANNEL 0.000

0.000M2  

69.95000 0.000.000

0.00

0415 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

95.000

M2  

190.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS II SIGN 
PANELS

0.000

0.000M2  

109.99000 0.000.000

0.00

0415 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS II SIGN 
PANELS

0.000

0.000M2  

92.38000 0.000.000

0.00

0420 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

26.000

M2  

200.00000 0.000.000

0.00

0420 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS III SIGN 
PANEL

0.000

0.000M2  

139.00000 0.000.000

0.00
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PCN: 13682-BID    ESTIMATE RUN

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0420 MATERIAL ALLOWANCE SIGNS SQ/METERS CLASS III SIGN 
PANEL

0.000

0.000M2  

112.38000 0.000.000

0.00

0425 *TIMBER SIGN POST 140X140 MM 0.000

0.000

614-00066  
 

66.000

M   

24.00000 0.000.000

0.00

0425 MATERIAL ALLOWANCE SIGNS LN/ METERS TIMBER SIGN POSTS 0.000

0.000M   

13.40000 0.000.000

0.00

0430 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCKET) 0.000

0.000

614-01502  
 

19.000

M   

34.00000 0.000.000

0.00

0430 MATERIAL ALLOWANCE SIGNS LN/METERS 50 MM ROUND STEEL 0.000

0.000M   

9.00000 0.000.000

0.00

0435 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

25.000

M   

55.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE SIGNS LN/METERS 65 MM ROUND STEEL 0.000

0.000M   

26.90000 0.000.000

0.00

0440 *STEEL SIGN SUPPORT (65-MM ROUND)(POST AND SLIPBASE) 0.000

0.000

614-01582  
 

298.000

M   

70.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE SIGNS LN/METERS 65 MM ROUND STEEL 
(P-2)

0.000

0.000M   

46.00000 0.000.000

0.00

0445 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

25.000

EACH

250.00000 0.000.000

0.00

0450 300 MM CULVERT PIPE 0.000

32.557

617-00012  
 

144.726

M   

120.00000 3,906.8432.557

3,906.84
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 450 MM CULVERT PIPE 21.059

0.000

617-00018  
 

21.059

M   

125.00000 2,632.3821.059

0.00

0460 *600 MM CULVERT PIPE 165.694

0.406

617-00024  
 

166.100

M   

800.00000 132,880.00166.100

324.80

0465 750 MM CULVERT PIPE 3.706

0.000

617-00030  
 

3.706

M   

210.00000 778.263.706

0.00

0470 900 MM CULVERT PIPE 4.800

0.000

617-00036  
 

4.800

M   

260.00000 1,248.004.800

0.00

0475 1200 MM CULVERT PIPE 11.450

1.219

617-00048  
 

12.669

M   

480.00000 6,081.1212.669

585.12

0480 *CONSTRUCTION SURVEYING 0.400

0.000

625-00000  
 

1.000

L S 

84,000.00000 33,600.000.400

0.00

0485 *CONSTRUCTION SURVEYING (HOURLY) 3.250

0.000

625-00001  
 

59.250

HOUR

140.00000 455.003.250

0.00

0490 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

410,000.00000 205,000.000.500

0.00

0495 PUBLIC INFORMATION SERVICES 0.441

0.110

626-01000  
 

1.000

L S 

3,500.00000 1,928.500.551

385.00

0500 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

2,413.255

L   

9.00000 0.000.000

0.00

0505 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,590.000

L   

19.00000 0.000.000

0.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *SURVEY MONUMENT (TYPE 2) DELETED BY 105-02:  12/17/04 0.000

0.000

629-01002  
 

0.000

EACH

210.00000 0.000.000

0.00

0515 *FLAGGING 2,566.750

631.000

630-00000  
 

9,887.250

HOUR

22.00000 70,350.503,197.750

13,882.00

0520 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

229.750

HOUR

32.00000 0.000.000

0.00

0525 *TRAFFIC CONTROL INSPECTION 36.000

7.000

630-00007  
 

119.000

DAY 

85.00000 3,655.0043.000

595.00

0530 *TRAFFIC CONTROL MANAGEMENT 68.000

19.000

630-00012  
 

227.000

DAY 

450.00000 39,150.0087.000

8,550.00

0535 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

450.00000 900.002.000

0.00

0540 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

3.000

EACH

110.00000 0.000.000

0.00

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000

0.000

630-80341  
 

19.000

EACH

38.00000 228.006.000

0.00

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000

0.000

630-80342  
 

88.000

EACH

32.00000 1,152.0036.000

0.00

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.500

0.000

630-80343  
 

7.000

EACH

54.00000 189.003.500

0.00

0560 *VERTICAL PANEL 0.000

0.000

630-80350  
 

400.000

EACH

17.00000 0.000.000

0.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.500

630-80358  
 

2.000

EACH

1,100.00000 550.000.500

550.00

0570 *DRUM CHANNELIZING DEVICE 111.000

0.000

630-80360  
 

485.000

EACH

21.00000 2,331.00111.000

0.00

0575 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 1.500

0.000

630-80364  
 

3.000

EACH

42.00000 63.001.500

0.00

0580 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000

0.000

630-80365  
 

2.000

EACH

1,100.00000 1,100.001.000

0.00

0585 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

800.000

M   

36.00000 0.000.000

0.00

0590 *TRAFFIC CONE 118.500

0.000

630-80380  
 

500.000

EACH

4.50000 533.25118.500

0.00

0595 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

1,100.00000 0.000.000

0.00

0600 *MOBILE PROFILOGRAPH OPERATION ZONE DELETED BY 105-02:
 12/17/04

0.000

0.000

630-80560  
 

0.000

L S 

3,000.00000 0.000.000

0.00

0605 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

2.000

EACH

1,700.00000 0.000.000

0.00

0610 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A PARTNERING 1,763.870

0.000

700-70011  
 

4,113.110

F A 

1.00000 1,763.871,763.870

0.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

19,647.200

F A 

1.00000 0.000.000

0.00

0625 F/A OJT DELETED BY 105-01:   JAN. 31, 2005 0.000

0.000

700-70021  
 

0.000

F A 

1.00000 0.000.000

0.00

0630 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

709.200

F A 

1.00000 0.000.000

0.00

0635 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

37,851.490

F A 

1.00000 0.000.000

0.00

0640 F/A ESB PROGRAM DELETED BY 105-02:  12/17/04 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0645 F/A FUEL COST ADJUSTMENTS 0.000

0.000

700-70035  
 

27,585.770

F A 

1.00000 0.000.000

0.00

0650 F/A INSTALL DELETED BY 105-01:  JAN 31, 2005 0.000

0.000

700-70110  
 

0.000

F A 

1.00000 0.000.000

0.00

0655 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

3,319.760

F A 

1.00000 0.000.000

0.00

0695 ADDED ITEM (CUBIC METER)/ ROCK FILL MATERIAL 0.000

1,447.221

900-00015  
 

1,511.622

M3  

37.98000 54,965.451,447.221

54,965.45

0700 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE CHARGES 31.300

0.000

900-00006  
 

318.280

DOL 

1.00000 31.3031.300

0.00

0705 ADDED ITEM (DOLLAR)/ LINE ITEM #1 PIPE COLLAR STATION 
16+409

0.000

4,103.940

900-00006  
 

4,103.940

DOL 

1.00000 4,103.944,103.940

4,103.94
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 ADDED ITEM (DOLLAR)/ LINE ITEM #2 DROP INLET STATION 
16+416

0.000

7,022.930

900-00006  
 

7,022.930

DOL 

1.00000 7,022.937,022.930

7,022.93

0715 ADDED ITEM (DOLLAR)/ LINE ITEM #3 PIPE SADDLE STATION 
14+252

0.000

1,697.970

900-00006  
 

1,697.970

DOL 

1.00000 1,697.971,697.970

1,697.97

0720 ADDED ITEM (DOLLAR)/ LINE ITEM #4 FLOWFILL TYPE R DROP
INLET

0.000

731.750

900-00006  
 

731.750

DOL 

1.00000 731.75731.750

731.75

0725 ADDED ITEM (DOLLAR)/ LINE ITEM #5 300 MM CMP UPPER 
ROCK DRAIN

0.000

173.920

900-00006  
 

173.920

DOL 

1.00000 173.92173.920

173.92

0730 ADDED ITEM (DOLLAR)/ LINE ITEM #6 DOUBLE D INLET 
STATION 13+435

0.000

6,029.800

900-00006  
 

6,029.800

DOL 

1.00000 6,029.806,029.800

6,029.80

0735 ADDED ITEM (DOLLAR)/ DRILL & BLAST LARGE ROCK BEHIND 
ROCK WALL AT STATION 15+300

0.000

3,000.000

900-00006  
 

3,000.000

DOL 

1.00000 3,000.003,000.000

3,000.00

0740 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ABC (CLASS 6)
(OVERWEIGHT)

0.000

-106.170

900-00006  
 

-106.170

DOL 

1.00000 -106.17-106.170

-106.17

0750 REM ASPHALT MAT (PLANING) MCR # 9  ADDITIONAL REMOVAL 
WEST OF BRIDGE

0.000

0.000

202-00240  
 

4,864.232

M2  

9.09000 0.000.000

0.00

0755 MODIFY INLET MCR # 10  ADDED WORK TO REPAIR INLETS 
REQUIRE 5 DAYS (CO 10)

0.000

0.000

210-04020  
 

10.000

EACH

3,152.37000 0.000.000

0.00

0760 GRATING AND FRAME MCR # 12  REPAIR DAMAGE 0.000

0.000

604-50062  
 

8.000

EACH

503.00000 0.000.000

0.00

0765 END ANCHOR TY 3G MCR # 13  TRANSITION TYPE 3G  ADDED @
EXISITING BLOCK WALLS

0.000

0.000

606-01370  
 

8.000

EACH

1,177.12000 0.000.000

0.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 ADDED ITEM (EACH)/ END ANCHORAGE (SLOTTED RAIL 
TERMINAL)

0.000

0.000

900-00007  
 

4.000

EACH

1,635.42000 0.000.000

0.00

0775 END ANCHOR (NONFLARED) MCR # 15  ADD  END ANCHORS @ 
EXISITING  WALLS (LOWER END)

0.000

0.000

606-02003  
 

4.000

EACH

2,593.38000 0.000.000

0.00

0780 ADDED ITEM (LUMP SUM)/ MCR # 16  REMOVE & REPLACE  72"
CMP  REQUIRE 4 DAYS  (CO 10)

0.000

0.000

900-00014  
 

1.000

L S 

54,558.00000 0.000.000

0.00

0785 STR BKFL (FLOW-FILL) DELETED - REPLACED WITH LINE ITEM
0800

0.000

0.000

206-00065  
 

0.000

M3  

138.00000 0.000.000

0.00

0790 END ANCHOR TY 3J DELETED - REPLACED WITH LINE ITEM 
0975

0.000

0.000

606-01385  
 

0.000

EACH

83.35000 0.000.000

0.00

0800 STR BKFL (FLOW-FILL) FLOW FILL TO BE USED BEHIND 
GUARDRAIL TYPE 7 AT BLOCK WALLS

0.000

0.000

206-00065  
 

83.000

M3  

196.18000 0.000.000

0.00

0805 ADDED ITEM (DOLLAR)/ BILLING CYCLE FROM 2/04/03 TO 
5/06/03 AT CDOT MTC. YARD.

0.000

0.000

900-00006  
 

727.000

DOL 

1.00000 0.000.000

0.00

0810 ADDED ITEM (DOLLAR)/ ALERT TRAFFIC CONTROL CLAIM 
AMENDED

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0815 CONC BARRIER (TEMP) MARKUP ON CONCRETE BARRIER 0.000

0.000

630-80370  
 

188.967

M   

118.09000 0.000.000

0.00

0820 ADDED ITEM (DOLLAR)/ ESCROW FINAL PAYMENT DUE TO 
MISSING DOCUMENTS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0830 ADDED ITEM (DOLLAR)/ DELAY COST COMPENSATION 0.000

0.000

900-00006  
 

19,699.680

DOL 

1.00000 0.000.000

0.00
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PCN: 13682-BID    ESTIMATE RUN 10/31/2003

PROJECT: NH 1602-086                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0975 END ANCHOR TY 3J TRANSITION NOT INCLUDED IN PROJECT 
PLANS

0.000

0.000

606-01385  
 

2.000

EACH

1,733.66000 0.000.000

0.00

CAT 997,270.40214,121.365,812,194.95CURRENT AMT0200 $ $ $

CAT NO0280 ALTERNATE FUNDED ITEMS 

0665 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

4,812.130

T   

34.00000 0.000.000

0.00

CAT 0.000.00163,612.42CURRENT AMT0280 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0670 FIELD OFFICE (CLASS 2) 0.500

0.000

620-00002  
 

1.000

EACH

12,000.00000 6,000.000.500

0.00

0675 FIELD LABORATORY (CLASS 2) 0.500

0.000

620-00012  
 

1.000

EACH

15,000.00000 7,500.000.500

0.00

0680 FIELD LABORATORY (STATE FURNISHED) DELETED BY 105-02: 
12/17/04

0.000

0.000

620-00015  
 

0.000

EACH

300.00000 0.000.000

0.00

0685 SANITARY FACILITY 0.500

0.000

620-00020  
 

1.000

EACH

2,100.00000 1,050.000.500

0.00

CAT 14,550.000.0029,100.00CURRENT AMT0400 $ $ $

$ 1,011,820.40214,121.36$6,004,907.37$CURRENT AMTPROJECT TOTAL


